

AMENAJARE TERENURI DE SPORT - MUN. HUNEDOARA

GRAFIC DE EXECUTIE (TERMEN 6 luni)

Nr crt	ACTIVITATEA	luna 1	luna 2	luna 3	luna 4	luna 5	luna 6
1	Organizare de sanfier						
2	Desfaceri						
3	Structura+arhitectura+inst el.						
4	Receptia lucrarii						

Proiectant general,
S.C. ILCOR CONSULTING S.R.L.



(Handwritten signature in blue ink)